
Site Name: Operational Period: · 

Task Order 62 CES Environmental Date: 1-13-2015 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal I Division/ Response mergency and Rapid Response Service Group: 
WORK AUTHORIZED: 
Continue to pump water on site as necessary depending on rainfall. 
Continue development of profiles and disposal of sludge, liquids, and solids. 

Continue removal of water, oil , sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 
Task Order: 062 IDate: 1.13.2015 Time:1700 Date: 1.1 3.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused SITE: 

Response Manager 1 1 Pick -up Truck 1 1 

Foreman 1 1 Generator 1 1 

I 
- -- ---- --

Health and Safety Manager 0 0 Trash Pumps 1 1 --
Truck Driver/Equip Op 1 1 Multiple Gas Monitor 0 0 

Laborer 3 3 Frac Tank w Liner 1 1 

I 
4,000 PSI Pressure 1 1 

-- Washer 
PERSONNEL OFF-SITE ! Open Top Roll Off 7 7 

Subcontract Manager 1 1 ! Vacuum Truck Air Mover 1 1 

Transport and Disposal Coord 1 1 I Carbon Vapor Unit 1 1 
- - ~ 

Field Cost Accountant 1 1 

l 
Skid Steer 1 1 - -

Vacuum Boxes 17 17 -
9,000 lb Overhead Lift 1 1 

I Storage Trailer 1 1 
I 

I Myers (Bean) Pump 1 1 I 
Air Compressor 1 1 I 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-SPonS): 

RM coordinated site activities with the Foreman. He completed the Health/Safety and Operational daily paperwork. He 
continued discussions with the OSC on operational planning and site activities. He examined the data from the USEPA 
Houston Lab for the returned samples, additional sample data is needed. Processed vendor invoices. 

The crew completed pumping water from the North Pond. They continued to pump water from the middle pond to the 
storm sewer. Crew removed sludge from ST 8 and N OT 3. Man ways were removed from N OT 3 and N OT 6. 
Lonestar LLC sales representative picked up sampies of NOT 7,-N OT 8, and FT 5180. They will be doing the odor 
treatment for FT 1004 on site. -
T&D Coordinator continued to profile waste streams and work with vendors (especially Veolia) on the existing waste. 

---

osc Date: 
Time: R~_)_£ { Date: 1.13.2015 Time:800 

'-.__./ (_) 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Pump water from the Middle Pond. -
Remove remaining sludge from the warehouse bays. 

-
Continue removal of sludge from N OT 6, N OT 5, N OT 3, remove additional hatches. 

- -
Continue working on disposal of the USEPA lab samples. 

- - -
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